Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	3 October 2026
Team ID	6ab8c0438c7c66e7067306ef
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	4
Sprint-1	Registration	USN-2	As a user, I will receive confirmation email once I have registered for the application.	1	High	4
Sprint-1	Registration	USN-3	As a user, I can register for the application through Gmail.	2	Medium	4
Sprint-1	Login	USN-4	As a user, I can log into the application by entering email & password.	1	High	4
Sprint-2	Registration	USN-5	As a user, I can register for the application through Facebook.	2	Low	4
Sprint-2	Dashboard	USN-6	As a user, I can view the dashboard after successful login.	2	High	4
Sprint-2	Dashboard	USN-7	As a user, I can view my profile information on the dashboard.	1	Medium	4
Sprint-2	Dashboard	USN-8	As a user, I can navigate to different sections from the dashboard.	2	Medium	4


Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	13 Sep 2026	18 Sep 2026	20	18 Sep 2026
Sprint-2	20	6 Days	20 Sep 2026	25 Sep 2026	20	25 Sep 2026
Sprint-3	20	6 Days	27 Sep 2026	02 Oct 2026	20	02 Oct 2026
Sprint-4	20	6 Days	05 Oct 2026	10 Oct 2026	20	10 Oct 2026

Velocity:
Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart: A burndown chart is a graphical representation of work remaining versus time. It is commonly used in Agile and Scrum projects to track the progress of work throughout each sprint.


Project Burndown Chart
Story points remaining across the four project sprints.
Remaining Story Points
80
Start
80
60
40
20
0
Start
Sprint-1
Sprint-2
Sprint-3
Sprint-4